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Sam Borries, U.S. EPA
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Date: 12/21/2015
Reporting Period: 4/28/2015 through 12/22/2015

1. Introduction
1.1 Background

Site Number: B5HB Contract Number:

D.O. Number: Action Memo Date: 6/14/2013
Response Authority: CERCLA Response Type: Time-Critical
Response Lead: EPA Incident Category: Removal Action
NPL Status: NPL Operable Unit:

Mobilization Date: 10/4/2013 Start Date: 10/4/2013
Demob Date: Completion Date:

CERCLIS ID: ILD 048843809 RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category

Time Critical Removal Action — Copper smelting slag and residual products remain from the former
operations at the Chemetco Superfund Site. This facility was a secondary copper smelting and recycling
operation that left remnant metal bearing materials in the environment.

1.1.2 Site Description

Please refer to Initial POLREP for details.

1.1.2.1 Location
Please refer to Initial POLREP for details.

1.1.2.2 Description of Threat
Please refer to Initial POLREP for details.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results
2. Current Activities
2.1 Operations Section

2.1.1 Narrative
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The time-critical removal response actions will be conducted by the bankruptcy Trustee and Paradigm
Minerals, in accordance with Section 104(a)(1) of the Comprehensive Environmental Response,
Compensation, and Liability Act (CERCLA), 42 U.S.C. § 9604(a)(1) and Section 300.415 of the National
Oil and Hazardous Substance Pollution Contingency Plan (NCP, 40CFR 300.415, to abate or eliminate
the immediate threat posed to public health and/or the environment by the presence of the hazardous
substances on the Site.

2.1.2 Response Actions to Date

Following all final approvals of the CD, the Estate of Chemetco and Paradigm Minerals mobilized a
contractor (All Purpose Steel, formerly know as Precision Crushing) to the site at the end of September
2013. In working with the OSC, the contractor began some minor site clean-up (house keeping); scrap
metal recycling, skull removals and sales and mobilizing heavy equipment.

On November 14, 2013, U.S. EPA mobilized START contractors to perform oversight of approved site
activities previously initiated by the Estate of Chemetco that include renting and leasing of dozers, tracked
excavators, cranes, articulated dump trucks and magnetized metal handling equipment used for:

e On-going demolition work of facility plant production equipment and buildings
previously used for copper smelting and product processing have been temporarily
suspended due to the low value of scrap metal pricing.

» The location, excavation, loading and recovery of “skulls” and “reverts” containing
higher copper or other metal content henceforth will be called unprocessed metal
bearing material (UMBM). This recovery is another important step to aid in the
financing for future work performed by the Estate. Please note that a hand-held X-ray
fluorescence (XRF) instrument has been used to determine the copper, bronze, tin and
zinc percentages or other heavy metal concentrations.

o Loading the UMBM into containers for shipment to over-seas businesses that will
recover and refine the copper, tin, bronze and zinc.

» Relocating slag materials to create a work area to be used for future work.

« Relocating slag materials to construct a haul road from the slag pile to the work area.

e On December 6, 2013, the Estate contractors initiated the construction of a loading
dock adjacent to the Tank House that will be used as part of a UMBM container loading
operation. It was completed on December 13, 2013.

« On December 9, 2013, the Estate contractors assembled a series of material conveyor
circuits in the Tank House to be used as a part of a material bagging (Super-sack)
operations.

e On December 14, 2013, the Estate submitted to the agency the following documents:

CHEMETCO Health and Safety Form;

Site Safety Briefing Form;

Estate Safety Briefing — Winter;

CHEMETCO Site Emergency Evacuation Plan;
IEPA Seal Order Handout;

MSDS — Copper Slag and copper products.

From December 2014 through December 2015 the following activities occurred:

o The Estate took delivery of five particulate monitoring instruments that are used for the perimeter
air monitoring activities. A metrological station was also delivered. The estate will electronically
store the air monitoring data results.

o The loading-dock next to the “Tank” building construction was completed.

o Precision Crushing, Inc., completed a “bump” test of the crushing circuit as a preliminary
step to access the crushing output goal to meet the 1-inch minus product requirement
set forth by the buyer at that time.



The Estate of Chemetco purchased two additional cameras to supplement the eight
existing plant security cameras.

On January 15, 2015, the DJL Mining/PMES/Estate contractor, All Purpose Steel
Construction Company, initiated the construction assembly of a wet processing system
that will be used for the separation of recoverable metallic materials and further
concentrate several metals to enhance the commodity value of recoverable metals.

On April 23, 2015, DIL Mining employees and PMES/Estate contractors initiated
calibration of a particle separation component to the wet processing system.

In May 2015, the Estate submitted a revised perimeter air monitoring program plan and
QAAP.

PMES no longer maintains a proprietary technology but will continue to engineer the
wet processing system in conjunction with DJL Mining LLC. In the fall of 2015, All
Purpose Steel Construction in concert with DJL Mining completed a significant upgrade
to the water jig density separator including new hammer mills and conveyors.

On September 17, 2015, the Estate contractors acquired a water truck to be used for
the control of fugitive dusts that emanate from traffic lanes of heavy equipment used to
load or process the MBM.

To date, a total of 1013 ocean-tight containers of crushed and separated “Mixed Copper
Tin Material” was loaded and trans-shipped to a refinery at the Northeast Yejin Co., Ltd.
Facility in Chenzhou City, Hunan Province, China along with a second facility, Trung Nhat
Bao Thang Viet Nam Co., LTD, located in Lau Thuon Village, Vietnam. Due to lower than
expected copper concentrations, these refineries suspended delivery of this product
stream. PMES has set about finding new buyers for this product stream.

On October 20, 2015, PMES shipped 38,000 metric tons of processed materials to a new
buyer refinery in China

On May 8, 2015, PMES initiated shipments of Processed Metal Bearing Material arranged by the
brokerage arm, DJL Mining LLC, of South El Monte, CA, with delivery to the refinery, Trung Nhat Bao
Thang Viet Nam Co., LTD, Lau Thuon Village, in Vietnam with a total of 15,307.36 metric tons to date.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPS)

U.S DOJ, U.S. EPA, State of lllinois, the Estate of Chemetco and Paradigm Minerals negotiated a
Consent Decree to govern the removal activities.

2.1.4 Progress Metrics

Product Stream
Recyclable No. of Reclamation
Metal Bearing Medium Quantity Containers Treatment .
. Destination
Material or Loads
(RMBM)
DJL Mining
Brea, CA
Hong Kong,
Kaohsiung,
Gaolan, China
Interco Trading Co.
Madison, IL
Cupro, Reverts Aurubis Group,
. Lunen, Germany
and Higher
Bremerhaven
Grades of Recyclable and
i 29,188.97
Copper, and Copper, Tin 1490 Recycle




other Metals and Bronze | Metric Tons CMAC
Bearing UMBM .

. Northeast Yejin
Materials Co., Ltd., Liyu
(UMBM) Jiang Town,

Chenzhou City,
China
Interco Trading Co.
Madison, IL
Aurubis Group,
Lunen, Germany
CMAC
North Polishing h(l;)()rthi?;t \[iejlljn
Pond Zinc Recyclable 1,087.21 o LY
. . . 55 Recycle Jiang Town,
Sludge (Dry) Zinc Oxide Metric Tons .
Chenzhou City,
UMBM .
China
DJL Mining LLC,
South El Monte,
CA
Zinc Oxide Kaohsiung,
Bunker Materials Recyclable 37,411.29 1231 Recvcle Gaoloan, China
(Dry) Zinc Oxide Metric Tons y Trung Nhat Bao
UMBM Thang Vietnam
Co,, LTD, Lau
Thuon Village,
Vietnam
DJL Mining LLC,
South El Monte,
CA,
Kaohsiung,
Copper Block Recyclab_le 15,716.155 Gaolan, China
PMBM copper, tin Metric Tons 722 Recycle
and bronze Trung Nhat Bao
Thang Vietnam
Co., LTD, Lau
Thuon Village,
Vietnam
131 Grossman Iron &
Scrap Steel Reggljble Tons 19 Recycle Steel
St. Louis, MO
Waste Stream Medium Quantity To%adoé Treatment Disposition
RCRA
Empty .
Special Waste (Non- Super- 17.24 Land Repuphc Waste
7 . Services. Inc.
Hazardous Sacks/55- tons Disposal
Roxana, IL
gallon poly-
drums
General Refuse 320 cubic Land Repuphc Waste
. Garbage NA . Services. Inc.
64 cubic yards/month yards Disposal
Roxana, IL
Construction/Demolition C&D, Land Repul_)hc Waste
: General 8.43 Tons NA . Services. Inc.
Debris (Non-Hazardous) Disposal
Refuse Roxana, IL
. Component Level
Wh|t_e-good_s, computers, Recyclable 3.32 tons NA Recycle Recycling
office equipment, etc. Steel
Sauget, IL
Heritage Enviro.
Hydraulic oil spill Sorbent Land Services,
' 2 drums 1 . . ;
materials pads / PPE Disposal Indianapolis,
Indiana
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1780 Future
Waste oil All waste oil 1 Recycle Environmental,
gallons .
Peoria, IL
Heritage Enviro.
Refractory Brick Broken 15.24 1 !_and S.erV|cesf
refractory tons Disposal Indianapolis,
Indiana
. General Land Unknown at this
Contaminated Concrete - . .
Refuse tons Disposal time
Contaminated Wood General i _Land UnknO\_/vn at this
Refuse tons Disposal time
Waste Tires S(_:rap i Recycle Unknoyvn at this
Tires Thermal time
Heritage Enviro.
Miscellaneous Debris General 8.43 Tons i Land Services,
(Hazardous) Refuse ' Disposal Indianapolis,
Indiana

2.2 Planning Section

U.S. EPA Emergency Response and Removals Branch will perform oversight to the recovery of metals
bearing materials and the forthcoming UMBM metals processing reclamation and removal actions to take
place at the site.

2.2.1 Anticipated Activities

U.S. EPA Emergency Response and Removals Branch will perform oversight to the recovery of metals
bearing materials and the forthcoming UMBM metals processing reclamation and removal actions to take
place at the site.

2.2.1.1 Planned Response Activities

« Take all necessary steps to implement source control of the slag and scrubber sludge. Source control
may include surface water and storm water control measures to control off-site migration of zinc oxides
and other metals.

« Enhance the Site Security Plan elements by the purchase of addition security cameras and digital
recorders.

 Prepare for the forthcoming PMES process work by which metals will be separated and concentrated to
enhance the metals commodity value.

« Backfill any subgrade excavated areas with clean fill to effectuate storm water control and grade the
Site as necessary.

2.2.1.2 Next Steps

Prepare for forthcoming modifications to wet processing, loading and shipping ocean-tight containers of
all product streams for metals recycling either domestic or abroad.

2.2.2 Issues

While full production to process, size, and load the “mixed copper, zinc and tin materials” into ocean-tight
containers is possible, additional changes to the density separation system will be required. Logistical
delays in transportation of the materials has continued to be of concern.

Inclement weather may create weather delays to the project schedule.

World commodities markets continue to fluctuate thereby causing instability in the receiving facilities and
Chemetco’s ability to ship mixed copper, zinc and tin materials (slag) on a routine and continuous basis.

2.3 Logistics Section



No information available at this time.

2.4 Finance Section

2.4.1 Narrative
The START Technical Directive Document was issued for $75,000 on 11/13/2013. TDD Amendment #1

for an additional $90,000 was approved on 4/17/15. A total of $119,314.00 has been spent as of
12/14/2015.

Estimated Costs *

Total To %
Date Remaining|[Remaining

Budgeted

Extramural Costs

TAT/START $165,000.00(/1$119,314.00/|($45,686.00 27.69%
Intramural Costs
Total Site Costs $165,000.00(/1$119,314.00/|($45,686.00 27.69%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time

this report was written. The OSC does not necessarily receive specific figures on final payments made to
any contractor(s). Other financial data which the OSC must rely upon may not be entirely up-to-date. The
cost accounting provided in this report does not necessarily represent an exact monetary figure which the

government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer

Safety Meetings and briefings are held before the beginning a new work assignment.

2.5.2 Liaison Officer

US EPA is directing all work in the removal effort.

2.5.3 Information Officer

3. Participating Entities

3.1 Unified Command

3.2 Cooperating Agencies

U.S. Department of Justice and lllinois Environmental Protection Agency

4. Personnel On Site

US EPA -1
START -1
PMES - 7

Chemetco Estate Employees — 5

Chemetco Estate Contractors:

DJL Mining Co. - 8

All Purpose Steel/Precision Crushing — 23

5. Definition of Terms

APPA — Asset Purchase and Processing Agreement
ATSDR — Agency for Toxic Substances and Disease Registry

CERCLA - Comprehensive Environmental Response, Compensation, and Liability Act

CD - Consent Decree

CFR — Code of Federal Regulations
Chemetco — Chemetco Superfund Site , (“the Estate,” “Trustee for the Estate of bankruptcy Trustee” --  ---
or, “Trustee”), previously d.b.a. Chemetco Metals Corporation
Cupro — Copper containing (aka cupriferous, cupronickel)

CWA — Clean Water Act, 33 U.S.C. 8§ 1251-1387
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HASP - Health & Safety Plan

IDPH - lllinois Department of Public Health

IEPA — lllinois Environmental Protection Agency

ILCS - lllinois Compiled Statues

MBM — Metal Bearing Materials

NCP — National Oil and Hazardous Substance Pollution Contingency Plan
NPL — National Priorities List

PA/SI — Preliminary Assessment / Site Inspection

Paradigm — Paradigm Minerals & Environmental Services

Paradigm Process — A propriety chemical process used to separate metallic particles and concentrate by
element

PMBM - Processed Metal Bearing Material

PMES - Paradigm Minerals & Environmental Services

PRP — Private Responsible Parties

RCRA — Resource Conservation and Recovery Act

RMBM — Recyclable Metal Bearing Material

Skulls — Slag with copper bearing commodity value

START — Superfund Technical Assessment & Response Team
Super-sack — 1 to 2-ton polypropylene woven bags used to store and handle bulk processed materials
TCLP — Toxicity Characteristic Leaching Procedure

UMBM — Unprocessed Metal Bearing Materials

XRF — X-ray fluorescence

6. Additional sources of information
No information available at this time.

7. Situational Reference Materials
No information available at this time.
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